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MSAD #6 Harriman Associates
Buxton Elementary School Design & Funding Approval
Grades K-5 Capacity 850 Students 02/21/08
Major Capital Improvement Program Other Funding
T
State/ Local Me.High Perf.
Local Only Total Schools

A NEW CONSTRUCTION

1 New Construction $17,140,500 $926,100 $18,066,600 $100,000
2 Built in Equipment $685,620 $37,044 $722,664 $0
3 Technology & Communications Infrastructure $514,215 $0 $514,215 $0
4 Site Development $2,217,010 $119,785 $2,336,795 $0
5 Off Site Improvements $50,000 $0 $50,000 $0

Subtotal $20,607,345 $1,082,929 $21,690,274 $100,000

B ADMINISTRATIVE COSTS & RESERVE

6 Land $303,670 $67,330 $371,000 $0
7 Moveable Equipment $1,028,430 $55,566 $1,083,996 $0
8 Technology $514,215 $0 $514,215 $0
9 Advertising/Insurance/Legal $45,000 $0 $45,000 $0
10 % for Art $50,000 $0 $50,000 $0
11 Bid Contingency 5% $1,030,367 $54,146 $1,084,513 $0
12 Construction Contingency 5% $1,030,367 $54,146 $1,084,513 $0
Subtotal $4,002,049 $231,188 $4,233,237 $0

C FEES AND SERVICES

13 Architect/Engineer $1,401,300 $73,640 $1,474,940 $20,000

14 AJE Reimbursable $24,950 $0 $24,950 $0

15 Additional Services $84,050 $35,000 $119,050 $0

16 Environmental Permitting $50,400 $0 $50,400 $0

17 Life Cycle Cost Analysis $5,000 $0 $5,000 $0

18 Construction & Testing Allowances $84,560 $4,440 $89,000 $0

19 Commissioning $60,000 $0 $60,000 $0

20 Surveys/Soils/Traffic $34,950 $0 $34,950 $0

21 Capital Assest Management $3,000 $0 $3,000 $0

22 Owners Representative $56,160 $63,180 $119,340 $0

23 Clerk of the Works $166,743 $8,757 $175,500 $0

Subtotal $1,971,113 $185,017 $2,156,130 $20,000

D PROJECT TOTALS $26,580,507 $1,499,134 $28,079,641 $120,000
E TOTAL PROJECT COST (Including All Available Project Funds) $28,199,641
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